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ESTIMATE RUN 03/04/2021

ESTIMATE SUMMARY 12:45:31

CONTID: C23533         ESTIMATE NO: 0002 PROG 2005

PCN: 23533-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R4 SIGNAL BACKPLATE PHASE 2 PERCENT TIME:

PROJECT NO: SHER400-379                   

Region 4 Signal Head Backplate Install Phase 2

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

MORTON ELECTRIC, INC. PAY PERIOD ENDING

1049 MEADOW LANE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PUEBLO CO 81006     (719)948-3097 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 573,216.01 PARTICIPATING $ $ 116,929.50

AWARD PROJECT AMT: 541,906.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,386.38

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

54.00

WORK DAYS

WORK DAYS

39.03%

349,463.01

116,929.50

116,929.50

113,543.12

$

$

$

$

223,753.00

0.00

223,753.00

0.00

223,753.00

-5,979.54

0.00

217,773.46

0.00

AMOUNT DUE 217,773.46 113,543.12

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 113,543.12

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

YUMA

LOGAN OTHERS

27.0 TIME ALLOW: 50

ORIG TIME ALLOW: 50

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

11/02/2020

11/02/2020

03/01/2021

08/20/2020

09/01/2020

09/23/2020

11/02/2020
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PCN: 23533-BID    ESTIMATE RUN 03/04/2021

PROJECT: SHER400-379                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:45:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Signal Head Backplates 94.000

128.000

614-10160  
 

84,360.00222.000

48,640.00

293.000

EACH

380.00000

0010 Traffic Signal Head Visors 468.000

714.000

614-10170  
 

59,100.001,182.000

35,700.00

1,553.000

EACH

50.00000

0015 Mobilization 0.151

0.030

626-00000  
 

24,435.000.181

4,050.00

1.000

L S 

135,000.00000

0020 Public Information Management (Tier IV) 7.000

9.000

626-01114  
 

1,056.0016.000

594.00

50.000

DAY 

66.00000

0025 Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

264.000

HOUR

35.00000

0030 Traffic Control Management 7.000

10.000

630-00012  
 

19,635.0017.000

11,550.00

50.000

DAY 

1,155.00000

0035 Flagging Station Light 0.000

0.000

630-80305  
 

0.000.000

0.00

2.000

EACH

2,750.00000

0040 Construction Traffic Sign (Panel Size A) 1.000

0.500

630-80341  
 

165.001.500

55.00

50.000

EACH

110.00000

0045 Construction Traffic Sign (Panel Size B) 16.000

0.500

630-80342  
 

1,815.0016.500

55.00

76.000

EACH

110.00000

0050 Portable Message Sign Panel 1.000

0.000

630-80355  
 

9,680.001.000

0.00

8.000

EACH

9,680.00000

0055 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

1.000

630-80358  
 

3,300.002.000

1,650.00

4.000

EACH

1,650.00000
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PCN: 23533-BID    ESTIMATE RUN 03/04/2021

PROJECT: SHER400-379                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:45:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Traffic Cone 20.000

0.000

630-80380  
 

264.0020.000

0.00

80.000

EACH

13.20000

0065 Stackable Vertical Panels 10.000

4.000

630-80393  
 

693.0014.000

198.00

40.000

EACH

49.50000

0070 Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.500

1.500

630-85040  
 

19,250.002.000

14,437.50

4.000

EACH

9,625.00000

0075 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

28,000.000

F A 

1.00000

0080 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.010

F A 

1.00000

0085 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

500.000

F A 

1.00000

0090 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,500.000

F A 

1.00000

CAT 223,753.00116,929.50570,216.01CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0095 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

2.000

EACH

1,500.00000

CAT 0.000.003,000.00CURRENT AMT0400 $ $ $

$ 223,753.00116,929.50$573,216.01$CURRENT AMTPROJECT TOTAL


